= CALIFORNIA CHANGE ORDER (CO) CO No.: 00148

High-Speod Rail Authority
TITLE:  PG&E Construction of Gas DATE: 03/08/2017
Distribution Lines Construction
Package J
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR:  Attn: Ghassan Arigat
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fuilton Street, Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
This change order compensates the contractor for performing all services required to construct the work as stipulated in

Bid Package J; “PG&E Construction of Gas Distribution Linss Construction Package J (CP-J), Gas Distribution Conflict
G1-090~ Hardy Ave.”, and post bid clarification “Bid Package J— Construction of Confiict G1-090 ~ Hardy Ave, Adjustment
of Time of Completion Date to a Calendar Day Contract’ {(Page 3), and associated Ready for Construction Drawings dated
12/08/2016.

The contractor shall coordinate with and obtain all necessary permiis to enable commencement of work from all affected
local jurisdictions included but not limited to PG&E and the City of Fresno.

[ LUMP H
For this work the contractor shall be pald the agreed lump sum of $116,730.87. This lump sum constifutss full and complete
compensation for providing all labor, material, equipment, icols, and incidentals, including all markups, by reason of this
change.

TIME ADJUSTMENT:

Any dalay due to this change order, if any and if determined to be a controlling operation, shall b2 evaluated unde; a
separate change order in accordance with Section 23.4, “Equitable Adjustments — Limitation on Delay and Disruption
Damages,” of the General Provisions.

Payment Unit T
PCO  htom Description Quantity  Unit Frics Net Amount Dg;ls
25668 00001 Avrerd of PGRE Conatruction Projsat CP-J to Lump Sum 10 $115,730.87 $115,730.87 0
Underground Construction Co. Inc. of
Benicla, Californla
Total: $115.730.87 0
Gontracior California High Speed Rail Authority
Acceptance by . Su by Recommanded by Approaed by
%/ o ¢
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CALIFORNIA .
High-Speed Rail Authority CHANGE ORDER {CO} CO No.: 00148

TITLE: PG&E Construction of Gas Distribution Lines DATE: 03/08/2016
Construction Package J

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Relaasz of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain
unchanged and in full force and effect. The parifes agree that this Change Order is a final and equitable adjustment of the
Contract time and Contract amount and constitutes a mutual accord and satisfaction of all claims, current or future, of
whatever nature caused by or arising out of the facts and circumstances surrounding this Change Order including, but not
limited to, direct, Indirect 2nd consequential costs; additional time for performance; and the impact of the modifications
specified in this Change Order, alone or taken with other changes, on the unchanged Work.

Contractor's Sworn Certification
By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty
of perjury (under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and In accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all
known and anticipated impacts or amounts that may be incurred as a resuit of the event or matter giving rise to such
proposed change.

The Coniractor has no reason to believe and does not belleve that the factuai basis for this Change Order Is faisely
represented.

The Contractor has investigated the basis for each Subconiractor cfaim and has determined that each such claim s
justified as to entitlement and amount of money and/or time requestad and has no reason to belfieve and does not believe
that the factual basis for the Subcontractor's clalm is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as — . v findicate "none” if no
such Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event
contemplated by this Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture

Acceptanfe by
Ariqat ~ P D bk
3hagszn Arigat — Project Manager/Director
2l H
California High-Sped'Rall Authorlty .
_Submittedby .
i 2 : o i Dats
John C, Lss — D-8 Cvarsignt Managar | 6% ‘Z[- M?
l H & D 2C tlon M Pate
- ! Huge Mislie - Dasign 2 Construction Manager / /
e Plpa | " | 3/e1 /17
U J

Page 2 of 3



